The City of Bristol remains committed to
transparent and fact-based communications
as it actively manages the remediation process
at the Bristol Quarry Landfill while also trying

to mitigate the associated odor issues. Many
significant milestones have been achieved since
our last mailer was distributed to citizens and
stakeholders in 2023. Below is a list of important
work completed in 2024 through Spring 2025:

BRISTOL VIRGINIA QUARRY LANDFILL:

SIGNIFICANT PROGRESS MADE
SPRING 2025

Completed remediation and closure of the
older 498 landfill and planted vegetative
cover

The Virginia General Assembly approved
funds to reimburse the City for monies
already spent on remediation efforts at the
Quarry Landfill

Through May 2025, the City will have received
$16.2 million of the state funds for project reimbursement

Added new Geographic Information System-
based odor reporting form to website

Installed additional flow meters

Added and moved soil to address settlement issues

Sealed part of the rock face to limit odors

Installed a new temporary flare with additional flow capacity

Environmental Protection Agency (EPA) staff visited the landfill on August 23 and cited
no elevated emissions

Identified and fixed faulty temperature probes

Expanded wellhead temperature system by installing additional sensors to wellheads
previously without a sensor

Added eight (8) news pumps to the well system
Installed two new larger compressors in the Benzene Extraction System

Cleaned the tanks in the Benzene Extraction System and sent the extracted waste to
an offsite treatment facility

Replaced clogged piping to the stormwater flow meters

Realigned the Sidewall Odor Mitigation System (SOMS) header pipe to create
efficiencies by reducing condensation and maximizing flow.
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WHAT'S STILL TO COME

While crews have completed a litany of projects and upgrades to landfill systems in
2024, there is still much more remediation work left to be done. Below is a snapshot of
projects the City anticipates undertaking in 2025:

The Virginia Department of Environmental Quality (DEQ) extended the deadline for
installation of the EVOH vinyl cover.

Installation of a new permanent flare and an emergency generator to operate critical
equipment during a power outage.

« The City is in the process of bid selction for new permanent flare work.

« An air permit application has already been submitted to DEQ for the flare. An
amendment will be needed for the emergency generator, and the amendment
application can’t be submitted until we know what make/model of generator is
selected. That information will be known once the bid is awarded.

» The City is currently working on the renewal process for our Title V air permit, which is
required every five (5) years by DEQ.

Installation of two equalization tanks to pretreat leachate prior to discharging to the
POTW (publicly owned treatment works- BVU).

« Engineering consultants designed the treatment system with two 500,000 gallon
tanks to provide excess capacity in the event of a hurricane or a large rain event.
Two 500,000 gallon tanks will also permit operations to continue while maintenance
occurs.

« The City is currently in the design phase of the equalization tank project and hopes to
have the installation completed by mid-2026. City officials are working to expedite the
process where it makes sense to do so.

» The tanks will require the air permit to be amended. The tanks will be enclosed to
capture the volatiles that are “off-gassed” from the leachate, and the gases will be
directed to the flare for destruction. The modification to the permit will be minor.

Installation of additional cleanouts in the landfill piping to help remove buildup within the
piping system allowing for more efficient operation and ultimately increasing collection
of landfill gases and liquids. This process is similar to a cleanout system for residential
sewer systems, but on a larger scale.

Learn more about progress at the Quarry Landfill
on our website - BristolVALandfill.org.




